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Attendees 

NAME ORGANIZATION 

Peter Telep ANR 

Leslie Pelch  VCGI 

Steve Sharp VCGI 

Ivan Brown VCGI 

Lesley Bean VTrans 

Joanna Grossman AG 

Harry Bell DII 

Scott Riley State Archives 

 

Minutes 

 Open Data Pilot – State of VT (DII):  Harry Bell (DII) provided an overview of the pilot.  1 

year contact with Socrata for 10 datasets.  Will be released as a beta site (data.vt.gov).  Site 

will be configured in October, data loaded in November, site released?  DII will review the 

results of the pilot at the beginning of 2014.  DII has no plans to move into more datasets 

beyond the 10 until the end of the 1 year contact with Socrata.  Long-term timeline for a 

more ambitious VT Gov Open Data initiative us unknown, and there is no plan currently in-

place to address policies, standards, and governance issues (eg: Open Data Taskforce).  

 Reviewed/discussed final list of geodata for DII Socrata Pilot.  Some changes suggested by 

Jim Duncan via email. 

 Review revised Project Charter (Work Plan):  Steve presented the revised project charter to 

the workgroup.  There was some good discussion about timeline…waiting for the State to 

deal with Open Data or just move ahead since the timeline for that is uncertain.  Group 

agreed that additional changes should be made to the timeline, including the “Socrata 

timeline” vs “Other platform timeline” and associated risks of either scenario.  Steve will 

make the changes. 

 COTS/Platform Review – Results:  Quick review of the results because time was limited.   

Steve asked members to review offline and submit suggestions as to which platforms 

should be tested beyond Socrata. 

 

Action Items 

 Work with DII on Socrata pilot project. 
o Send final list of data suggestions. 
o Collect data, prep, forward to DII. 
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o Test geodata capabilities of Socrata. 
 Identify other platforms to test.  VCGI suggested CKAN and ESRI GeoPortal Server. 
 Revise Project Charter (VCGI).  DII pilot and associated changes to timeline and risk 

factors. 

Next Meeting: 10/22/2013 (9AM conf call) 

 


